
Kentucky Transportation Cabinet
Department of Highways, District 7

763 West New Circle Road, Building 2
P.O. Box 11127, Lexington, KY 40512

Mandatory Pre-Bid Meeting
MEETING MINUTES

July 16th, 2009

Project: 117 Contract ID 091303
Newtown Pike Extension, Phase IV
KYTC Item No. 7-953.40

Purpose: To meet with prospective bidders in order to
provide information regarding unique aspects of the project 
and/or areas of emphasis.

Prepared By: Taren Robin, District 7

Present:  

Tony McGaha KYTC tony.mcgaha@ky.gov
859-246-2067  

Andrew Greenwald LFUCG agrunwal@lfucg.com
859-258-3410

Tom Roberts Hall Contracting troberts@hallky.com
502-992-3732

Tommy Cramer ATS Construction  tcramer@atsconstruction.com
223-7001

Harry Burchett ATS Construction  tburchett@atsconstruction.com

Jason Bricker ENTRAN jbricker@antran.us
233-2100

Tony Vinegar KYTC tony.vinegar@ky.gov
502-564-7250

Glenn Hardin ENTRAN ehardin@entran.us
859-233-2100

Doug Smith Certified Construction desmith@bbtel.com
270-351-2441

Scott Saylor Arrow Electric scott@arrowelectric.com
502-357-2429

Gary A. Means Parking Authority gmeans@lfucg.com
859-233-7275



Tony Foote Sunesis Construction tfotte@sunesiscc.com
513-326-6000

Joe Burchett Bush & Burchett Inc joe@bushandburchett.com
606-874-9057

Joe Bironas Central Bridge bdgbldr39@gmail.com
859-229-9682

Kevin Wolfe Haydon Bridge Co, Inc kwolfe1@haydonbridgecomany.com
859-336-7533

Thomas Haydon III Haydon Bridge Co  Thomashardon3@haydonbridgecompany.com
859-336-7533

Bob Lewis KYTC SHE Office bob.lewis@ky.gov
502-564-3730

Gerry Fister Third Rock Consultants gfister@thirdrockconsultants.com
859-977-2000

Owen S. Yocum Judy Construction Co owen@judyconstruction.com
859-234-6900

Rick Clary Free Contracting rick@freecontracting.com
859-255-2236

Gary Caudill Woodall Construction gcaudill@woodallconstruction.com
859-233-2908

Tom Lowry The Walker Company tlowry@thewalkercompany.com
859-498-4444

Keith McDonald KYTC D-7 R/W keith.mcdonald@ky.gov
859-246-2355 ext299

Bob Nunley KYTC D-7 Project Dev. Robert.nunley@ky.gov
859-246-2355 ext283

Keith Caudill KYTC Design keith.caudill@ky.gov
502-564-3280

Don Lawson KYTC D-7 Utilities don.lawson@ky.gov
859-246-2355 ext277

Bradley Derickson KYTC D-7 Utilities Bradley.derickson@ky.gov
859-246-2355 ext279

Katy Renfroe KYTC D-7 Construction katy.renfroe@ky.gov
859-246-2067

Grant Gabbard The Allen Co grant_gabbard@theallen.com
859-543-3361

Tim Preston KYTC D-7 Safety tim.preston@ky.gov
859-246-2355 ext253

Dorothy Coleman Diversified Solutions dcoleman@entran.us
859-608-7928

James Ballinger KYTC D-7 james.ballinger@ky.gov
859-246-2355 ext224

Doug Brossart Spartan Construction dougbrossart@spartanconstruction.com
859-371-3538



Gary Shannon A.S.L. Excavating, Inc aslexcavating@windstream.net
606-849-4511

Steven Cummins LFUCG Traffic stevec@lfucg.com
859-258-3491

Don Mills ENTRAN dmills@entran.us
233-2100

Dwayne Beshear ENTRAN dbeshear@entran.us
233-2100

Steve Farmer KYTC D-7 steve.farmer@ky.gov
859-246-2355 ext245

Natasha F. Lacy KYTC D-7 natashaf.lacy@ky.gov
859-246-2355 ext265

Carol Shanklin KYTC D-7 EEO carol.shanklin@ky.gov
859-246-2355 ext272

General Comments

Steve Farmer facilitated the meeting by asking for introductions.  He then reminded 
potential bidders to sign in on the sign in sheet so that they would be eligible to submit 
bids.  

A general project history was given by Andrew Grunwald, LFUCG.  He explained the 
initial 4 phases projected by engineers which were approved in 2007.  Right of Way, cost 
estimates and funding issues were explored. Deadlines were considered with reference 
to the World Equestrian Games being held at the Kentucky Horse Park in 2010.  Project 
is ready for bid and projected date of completion is December 1, 2010.   

A  presentation was given by Dwayne Beshear outlining the Maintenance of Traffic Plan.  
Mr. Beshear outlined two phases of the project which have a milestone completion date 
of November 1, 2009 with Main Street and Versailles Roads intersections. Phase II will 
include the Main Street bridge, preliminary work on Town Branch Bridge with millng, 
overlay and pavement replacement in the westbound lane.  Project will continue with a 
shift and completion of the eastbound lane.  The project will include removal of old 
concrete and asphalt, construction of new pavement and will include Manchester, Cox 
and Main Streets.  The final phase will not begin until after March 20, 2010 and there 
will be a 30 consecutive day limit for the road closure on Manchester Street.  This will 
include a new access road to the RJ Corman property that was formerly owned by KYTC.  

There are liquated damages that will be incurred.  A milestone date of November 1, 
2009 will be in effect for the first phase with a disincentive fee of $1,000 per day.  A 
milestone for the Manchester Street project that begins after March 20, 2009 will be no 
more than 30 days after start with a disincentive fee of $1,000 per day.



The fixed completion date for the entire project is December 1, 2010.  Liquidated 
damages for this deadline are $4,000 per day.  No work may be performed at the 
project site during the World Equestrian Games which begin on September 25, 2010 and 
close on October 10, 2010.  Phil Logsdon provided a confidential schedule of Rupp Arena 
events provided by the Lexington Civic Center that are not to be shared with the public.    

Steve Cummins, LFUCG Traffic Management Center spoke about the importance of close 
communication among all involved to avoid traffic issues.  He stated that there will be 
required a 5 day notice to the Traffic Management Center for any signal work or lane 
closures involving this project.  

Keith McDonald, Director of Right of Way, District 7 stated that all right of ways have 
been purchased and completed.  Relocations are under way and demolition of buildings 
is explained in the bid packet.  Fiber Optic lines owned by R.J. Corman will be moved by 
December, 2009.  

Don Lawson, Division of Utilities, District 7 stated that no utilities have been moved as of 
yet.  There are special notes in the proposal with regard to Manchester Street and the 
railroad.  R.J. Corman will need to be consulted regarding work to build sidewalks on the 
Main Street Bridge after signing of contract. Demolition and construction plans will be 
reviewed prior to work and will need to be cleared through R.J. Corman.  

Gerry Fister, Third Rock Consultants spoke about contaminated soils.  He stated that 
there will be hazardous and special wastes excavated in the amount of 41,000 cubic 
feet.  A health and safety report will be required in reference to this material.  Special 
Note:  The subcontractor will need to have HazMat Certification and work will need to 
begin immediately.  

Natasha Lacy, Information Officer with KYTC, District 7 provided information about 
public notification.  A ground breaking ceremony will take place on August 14, 2009 at 
10:00a.m. This will most likely be followed in the evening by a public information 
meeting.  On July 17, 2009, The Office of Public Affairs indicated that this date and time 
(August 14 @ 10:00 a.m.) will be changed. There is a conflict with the Governor’s 
schedule.  Radio advertisements will be the responsibility of District 7 during fall and 
spring closures.  Bi-monthly meetings will occur throughout the project in conjunction 
with the Rupp Arena event schedule.

Tony McGaha, KYTC District 7 will be overseeing the project.  He has arranged to have 
weekly meetings and as necessary at the Lexington Civic Center for all parties involved 
to ensure that schedules are lined out daily.  He expects full cooperation from all 
contractors involved with the project.  

James Ballinger, Chief District Engineer, District 7 spoke to all attendees.  He stated that 
this is a top priority for the state and is being funded with stimulus money given in 



preparation for the World Equestrian Games of 2010.  The renovation and construction 
of this portion of highways will provide additional connectivity along with New Circle 
Road.  The project will require close work with the city of Lexington and the Highway 
Department and will bring about a high level of media coverage.  Mr. Ballinger wanted to 
clarify again to all involved that the southwest quadrant that was formerly owned by 
KYTC is now owned by R.J. Corman and will no longer be available for staging purposes 
for this project.  He thanked all for their attendance.  

Steve Farmer opened the floor for questions.  No questions were posed.  Andrew 
Grunwald referred all to a website that is available for information purposes:  
www.newtownextension.com.  Steve Farmer reiterated that this is a high profile project 
with federal stimulus money that will require detailed record keeping and audits. Phil 
Logsdon thanked all for their attendance and challenged all to good work and 
cooperation during the course of the project.  


